Tennessee Department of Safety

Tuesday, December 23, 2008 1:43 PM

Driver's License Testing Stations

502/001-01-2004 $1,506,000.00 Centric Architecture Finney, B. Renovation With Subprojects

Statewide Homeland Sec Measu $990,000.00 EduTech, Inc. Edwards, B. Root Project

502/001-01-2004-02 $198,752.00 Fowlkes Associate Archts Finney, B. Renovation Awaiting One-Year Corr Insp

Statewide Homeland Sec Measu $385,000.00 FireTeam Corporation Edwards, B. Construction Closed Out Warranty inspection due 5/30/09
Final Inspection 7/7/08
5/30/08: Substantial Completion Certificate issued
2/04/08: Construction NTP issued, RSC is 6/04/08
12/13/07: Construction contract executed
10/25/07: Completion expected 6/2008
Bid date 10/25/07

502/001-01-2004-03 $655,409.77 Centric Architecture Finney, B. Renovation

Statewide Homeland Sec Measu $0.00 Edwards, B. Construction Document Phase 12/18/08: CDP documents are being reviewed
5/05/08: DDP approved, in CDP
4/15/08: Design NTP issued

502/019-01-2005 $155,000.00 Self-Tucker Architects, Inc. Finney, B. Re-roof Awaiting Designer Closeout

Shelby County-Reroof 3 Bldgs $132,000.00 B Four Plied, Inc. Sabelhaus, R. Construction Closed Out As of 11/25/08, Designer not closed out.
6/14/08: Final Acceptance

502/019-01-2006 $4,501,000.00 Looney Ricks Kiss Architects, Inc. Finney, B. New Construction

Whitehaven (Memphis)-New Fa $3,000,000.00 Loggins, B. Construction Document Phase 12/18/08: Expect CDP Jan 2009
10/27/08: Designer Design Phase Audit received
10/27/08: DDP approved, authorized to proceed to CDP
5/02/08: SDP approved, NTP to DDP authorized
3/04/08: Meeting with SAF to review Schematic Design
documents
10/25/07: Project expected to be complete 1/2010

502/027-01-2007 $260,000.00 The Larkin Group Finney, B. Renovation

Nashville-Murf Road Express B $220,000.00 Edwards, B. Program Verification Phase 3/11/08: Design NTP issued

2/18/08: Design Agreement executed
12/20/07: Contract to Designer for signature
12/10/07: Contract working, not yet gone to Designer

6 Projects

$7,276,161.77

( Total Budgeted Cost of Projects )



Foster Avenue Complex

SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
502/001-02-2007 $100,000.00 The CFP Group Finney, B. Planning
Planning New Safety Facility $0.00 n/a In Progress (Planning Projects & S 12/18/08: Awaiting final deliverables
1/11/08: Personal Services Contract executed
Programming Consultant will assist RPA with facility
planning for Safety Dept.
1 Project $100,000.00 ( Total Budgeted Cost of Projects )
Statewide
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
502/001-01-2007 $275,000.00 In House (Agency Resources) Finney, B. New Construction Special Project
Seven Counties-Storage Lots $0.00 Tennessee Dept of Transportation n/a Active Grants & Special Projects 10/28/08: Need update from Dept of Safety
No Design Agreement is applicable
TDOT to provide construction
1 Project $275,000.00 ( Total Budgeted Cost of Projects )
Tennessee Emergency Management Agency
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
502/001-02-2008 $250,000.00 Finney, B. Renovation
Tower Site Emergency Repairs $0.00 Loggins, B. Construction Closed Out 8/12/08: Project complete per Bill Finney
TEMA Tower Site was destroyed by a tornado.
Emergency designers, contractors & consultants for
temporary site will be utilized.
1 Project $250,000.00 ( Total Budgeted Cost of Projects )
Tennessee Technology Center
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
502/001-01-2008 $250,000.00 Tennessee Dept of Transportation Finney, B. Addition
Truck Driving Range Expansion $0.00 Tennessee Dept of Transportation Loggins, B. Construction Closed Out 8/12/08: Project complete, per Bill Finney
Design and Construction done by TDOT.
1 Project $250,000.00 ( Total Budgeted Cost of Projects )

Department Totals: 10 Projects Valued at $8,151,161.77 ( Total Budgeted Cost of Projects )
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